



KBuilt Construction Pty Ltd  
 PO Box 7029  
 Albany WA 6330  
 P: 0447 448 765  
 ABN: 17 608 742 409 ACN: 608 742 409  
 Email: [Katie@kbuilt.com.au](mailto:Katie@kbuilt.com.au)



## VARIATION ORDER: 37-SOW-V001

Superintendent	Job Address
SHIRE OF WICKEPIN ATT: MARK HOOK PO BOX 19 WICKEPIN, WA, 6370 PHONE: (08) 9888 1005	Johnston Street Wickepin WA 6370

Order Date: 12/06/2020

Requested by: Katie Woodhams  
 Created By: Katie Woodhams

### Variation Order Message

To alter the open carports to locked up garages with Panelfit Doors.

Close in 3 walls with timber frame and cladding. Alter access to 2 of the buildings due to orientation to ensure compliant access. Install panelift Automatic Panelift Door.

Details of Cost	Qty	Unit	Total
Changes to design as outlined above	4	\$4900.00	\$4900.00

Sub Total:	\$19,600.00
Builder Margin:	\$1,960.00
Total Ex GST:	\$21,560.00
<b>Total Inc GST:</b>	<b>\$23,716.00</b>

### Comments by Client –

---



---

Variation Order Approved by the Cleint:

Yes  No

Name: \_\_\_\_\_ Signature: \_\_\_\_\_

Date: \_\_\_\_\_